

## Appendix 1

### Construction of Hospital Complex for FOCOS at Pantang

#### Consultancy Works-Progress Report No. 1

	<b>Work Stage-Activity</b>	<b>Schedule Consultant</b>	<b>Progress</b>	<b>Projected Completion Date of Pre-Contract Works</b>
1	Architectural Designs	Principal Architect	a. Sketch Designs-Completed b. Working Drawings-50% c. Specifications-70% Completed	21 <sup>st</sup> March 2008
2	Structural Eng. Designs	Structural / Civil Engineer	a. Working Drawings-20% Completed b. Specification-70% Completed	30 <sup>th</sup> March 2008
3	Electrical Eng. Designs	Electrical Engineer	a. Working Drawings-20% Completed b. Specification-60% Completed	7 <sup>th</sup> April 2008
4	Mechanical Eng. Designs	Mechanical Engineer	a. Working Drawings-20% Completed b. Specification-65% Completed	7 <sup>th</sup> April 2008
5	Bills of Quantities, Tender Documentation.	Project Quantity Surveyor	a. Budget Cost Estimated-100% Completed b. Bill of Quantities-10% c. Tender Documentation-10% Completed	28 <sup>th</sup> April 2008

## Appendix 2

### **PROPOSED FOCOS HOSPITAL** **PRELIMINARY DEVELOPMENT PROGRAMME**

Activity	Action by	Duration-weeks	Total Duration = 14 Weeks from Date of Approval of Final Sketch Drawings														
			1	2	3	4	5	6	7	8	9	10	11	12	13	14	
1. Approval of Sketch Drawing	Project Manager/Focos	1	█														
2. Erection of Sign Board on Site	Architectural Team	1	█														
3. Approval of Revised Scope of Fence wall	Project Manager/Focos	1	█														
4. Construction of Fence Wall	Architectural Team	10		█	█	█	█	█	█	█	█	█	█	█			
5. Working Drawing/Tender Documents		7		█	█	█	█	█	█	█	█						
5.1 Payment of Mobilization for Consultants	Project Manager/Focos			█	█	█	█	█	█	█	█						
5.2 Architectural	Architectural Team	5		█	█	█	█	█	█	█							
5.3 Structural & Civil Works	Architectural Team	4			█	█	█	█	█								
5.4 Mechanical & Electrical Eng.	Architectural Team	2				█	█										
5.5 Bills of Quantities	Architectural Team	4				█	█	█	█								
5.6 Tender Documents	Architectural Team	1								█							
6. Shortlisting & Invitation of Contractors	Project Manager/Architect	2				█				█							
7. Application for Actual Permit Payment of Permit Fees	Project Architect Project Manager/Focos									█							
7. Tendering	Contractors	2									█	█					
8. Pre-Bid Meeting & Clarification of Bid	Architectural Team/Contractors	1										█					
9. Tender Evaluation & Reports	Architectural Team	1												█			
10. Approval of Tender Report & Award	Project Manager/Focos	1														█	
11. Mobilization and Start of Construction																	

Craftsmen Consult